Unnamed Project

 Start:
 mars 5, 2019

 Finish:
 mai 31, 2019

 Report Date:
 mars 13, 2019

Gantt Chart

WBS	Name	Work		Week 11, 2019	Week 12, 2019	Week 13, 2019	Week 14, 201
			5 6 7 8 9 10	11 12 13 14 15 16 17	18 19 20 21 22 23 24	25 26 27 28 29 30 31	1 2 3 4 5
1	documentation/plannification	19d					
2	data base	21d					
3	server	25d					
4	front end	16d					
5	deployment	11d					
6	tests	15d					
	· ·	,	4				Þ

Tasks

WBS	Name	Start	Finish	Work	Complete	Cost	Assigned to
1	documentation/plannification	Mar 5	Mar 29	19d	0%		
2	data base	Mar 22	Apr 19	21d	0%		
3	server	Apr 8	May 10	25d	0%		
4	front end	Apr 26	May 17	16d	0%		
5	deployment	May 17	May 31	11d	0%		
6	tests	Apr 26	May 17	15d	0%		

Resources

Nam	ne e	Short name	Туре	Group	Email	Cost	
-----	------	------------	------	-------	-------	------	--

This file was generated by Planner