Untitled Gantt Project

Mar 13, 2019

http://

Project manager

Project dates Mar 5, 2019 - Jun 1, 2019

Completion0%Tasks6Resources0

2

Tasks

Name	Begin date	End date	
plannification/documentation	3/5/19	3/29/19	
data base	3/22/19	4/19/19	
server	4/8/19	5/10/19	
front end	4/26/19	5/17/19	
deployment	5/17/19	5/31/19	
tests	4/26/19	5/16/19	

Untitled Gantt Project

Mar 13, 2019

Gantt Chart

GANTT	7	3	2019																
		\prec	Week 11	Week 12	Week 13	Week 14	Week 15	Week 16	Week 17	Week 18	Week 19	Week 20	Week 21	Week 22	Week 23	Week 24	Week 25	Week 26	Week 27
Name	Begin d.	End date	3/10/19	3/17/19	3/24/19	3/31/19	4/7/19	4/14/19	4/21/19	4/28/19	5/5/19	5/12/19	5/19/19	5/26/19	6/2/19	6/9/19	6/16/19	6/23/19	6/30/19
plannification/doc	u 3/5/19	3/29/19																	
data base	3/22/19	4/19/19																	
server	4/8/19	5/10/19									,								
front end	4/26/19	5/17/19																	
deployment	5/17/19	5/31/19																	
tests	4/26/19	5/16/19																	

3

Resources Chart

GANTT project	7-	2019																
project		Week 11	Week 12	Week 13	Week 14	Week 15	Week 16	Week 17	Week 18	Week 19	Week 20	Week 21	Week 22	Week 23	Week 24	Week 25	Week 26	Week 27
		WOOK II	WOOK IL	WCCK 10	WCCK 14	WCCK 10	***CCK IO	WOOK II	***************************************	WCCK 15	WCCK LO	WOOK LI	WCCK LL	WCCK LO	WOOK L-	WCCK LO	WCCK LO	WCCK LI
Name	Default role	3/10/19	3/17/19	3/24/19	3/31/19	4/7/19	4/14/19	4/21/19	4/28/19	5/5/19	5/12/19	5/19/19	5/26/19	6/2/19	6/9/19	6/16/19	6/23/19	6/30/19

4